

Update 2013 Production Schedule

Volume	Chapter/Component	Initial Text Due to Publications (No later than)	Advisory Committee Draft Released	Comments Due From Advisory Committee	Updated Text Due to Publications	Key Document Deadlines
1 Strategic Plan	Chapter 1, Introduction	9/12/2012	10/29/2012	11/12/2012	12/12/2012	1st Admin Draft to DWR Exec. 4/22/2013 Public Review Draft Released 6/19/2013 2nd Admin Draft to DWR Exec. 11/18/2013 Final To Gov. Office 12/14/2013 Final Released Mar 5, 2014
	Chapter 2, California Water Today	9/12/2012	10/29/2012	11/12/2012	12/12/2012	
	Chapter 3, Imperative to Invest (In Innovation and Infrastructure)	12/17/2012	1/7/2013	1/21/2013	2/22/2013	
	Chapter 4, Companion Plans	9/12/2012	10/29/2012	11/12/2012	12/12/2012	
	Chapter 5, Managing an Uncertain Future	9/12/2012	9/25/2012	10/9/2012	11/09/2012	
	Chapter 6, Integrated Data and Analysis	9/12/2012	9/25/2012	10/9/2012	11/09/2012	
	Chapter 7, Finance Planning Framework	12/17/2012	1/7/2013	1/21/2013	2/22/2013	
	Chapter 8, Implementation Plan	12/17/2012	1/7/2013	1/21/2013	2/22/2013	
2 Regional Reports	<i>Produce two batches of 6 reports with first batch released 3 weeks before listed dates.</i>	10/5/2012	10/19/2012	11/02/2012	11/30/2012	Final To Gov. Office 12/14/2013 Final Released Mar 5, 2014
3 RMS	<i>Most chapters are ahead of this schedule – these are drop-dead dates.</i>	8/1/2012	8/15/2012	9/1/2012	10/1/2012	
Highlights **	<i>Text & graphics submission will be staggered</i>	11/19/2012	1/18/2013	2/18/2013	3/8/2013	
Progress Report						1/31/2013

** Highlights will include copy-edit, design and layout for February 2013 Advisory Committee meeting (Not yet scheduled).