

California Water Plan Update Proposed Production Schedule for 2004

(Needed to Release Final Draft by January 31, 2005)

Drafts, Review and Meetings

Scheduled Date

*Released **Advisory Committee Review Draft***

Deadline for receiving comments on Volume 1

Deadline for comments on Volumes 2, 3 & 4

June 7

June 24

July 2

Release Chapters 3 & 4 of Volume 1

Workshop on Chapters 3 & 4

early July

mid July

*Submit **Administrative Draft** to State Management*

Receive comments from Administration (anticipated)

July 16

Aug 6

*Release **Public Review Draft***

Receive Comments at **Public Hearings**

Deadline for all comments on Public Draft

Aug 27

Sept 20 – Oct 15

October 22

*Submit Revised **Administrative Draft***

Receive approval to print from Administration (anticipated)

December 1

December 31

*Release **Final Water Plan Update***

(Post on website, send advance copy to Governor, Legislature, and reproduction)

January 31, 2005

Scheduled Advisory Committee and Caucus Meetings

AC Meeting - review Public Review Draft before release

- dates to hold for possible Caucus Briefings

AC Meeting - review changes based on public comments

Wrap-up and process recommendations

June 24

August 12, October 14

November 19

Feb. 17 or 24, 2005