

California Water Plan Update 2013

Production Schedule

Production Schedule

- Major Milestones
- Volume 2-- Resource Management Strategies
- Volume 1
- Volume 3 -- Regional Reports

Major Editing Milestones 2012

Volume	Chapter/Component	Initial Text to Authors	Advisory Committee Draft Released*	Public Review Draft Released
1	Introduction	5/1	6/15	April 2013 (at least statutorily required time frame)
	Policy	7/30	Plenary	
	Companion Plans	4/15	6/1	
	CA Water Today	5/15	7/1	
	Uncertainty	6/15	8/1	
	Data and Tools	7/30	Plenary	
	Implementation Plan	7/30	Plenary	
	Finance Plan	7/30	Plenary	
2 Regional Reports	Staggering will occur, but is largely unforeseeable	6/1	7/16	
3 RMS	1/2 will come in earlier, 1/3 on time and 3-4 RMSs might not be ready by 4/15 **	4/15**	6/1	
Highlights	Text/content submission will be staggered	9/1	Dec. 2012	

Major Milestones 2012

***Draft materials for Policy, Implementation Plan and Finance will be the focus of September 2012 Plenary.**

**** RMS Deadlines:**

- **New RMS (Water Dependent Cultural Resources, Sediment, Outreach and Education)**
 - Sign up for design team or Participate in workshops
 - Sediment –March 29, 2012, 9:00 am to 11:30 am
 - Outreach and Education – scheduled late May
 - Water Dependent Cultural Resources – scheduled late May
- Other Resource Management Strategies have timelines according to staggered timeline to Publication by **May 15, 2012**
- As RMS content becomes available it will be available here:
<http://www.waterplan.water.ca.gov/cwpu2013/index.cfm>

Regional Reports

- General Timeline: Non-tribal content due to authors June 1, 2012
- Tribal Content for Regional Reports is a different to be discussed in detail at lunch.

Major Milestones 2013

- Public Review Draft Released
April 2013
- Public Comments
- Final Release December 2013