

## California Water Plan Update 2004 Production Schedule for Completion

### Drafts, Review and Meetings

### Scheduled Date

Released **Advisory Committee Review Draft**

June 7, 2004

Internal Circulation of **Administrative Draft**

Sept. 2004

Release **Public Review Draft** (anticipated)

Feb. 2005

Receive Comments and **Public Hearings**

Spring, 2005

Proposed Locations for CWP Public Hearings:

Bakersfield	Eureka
San Luis Obispo	Redding
Ontario or San Bernardino	Sacramento
Palm Desert	Oakland
Tracy or Stockton	

Release **Final CWP Update 2004**

June, 2005

### Scheduled Advisory Committee Meetings for 2005

Review CWP changes based on public comments

April 14, 2005

Wrap-up and process recommendations

June 9, 2005

### CWP Phase 2 and 3 Work Schedule

Phase 2 Process – began in 2004

- expected release of process recommendations

June, 2005

Phase 3 Process – begin CWP Update 2008 process,  
including a new public Advisory Committee

Fall of 2005